

CONFIDENTIAL

25X1

25X1

Registered - Return Receipt Requested

25X1

Attention:

25X1

Subject : Supplement No. 2
Task Order No. 16
Contract No. ED-132

Gentlemen:

Reference is made to Task Order No. 16, which is, in turn, subject to the terms and conditions of our basic Contract No. ED-132.

Based upon your letter of 6 February 1961, the estimated cost of performing this Task Order is increased in the amount of Four Thousand Seventy-six Dollars and No Cents (\$4,076.00), with no change in the fixed fee.

As a result of the above, the new total estimated cost of performing this Task Order, exclusive of the fixed fee, shall be Twenty-seven Thousand Six Hundred Eighty-one Dollars and No Cents (\$27,681.00). The fixed fee for the performance of this Task Order shall remain Two Thousand Fifty-four Dollars and No Cents (\$2,054.00).

All other terms and conditions of the subject Task Order shall remain the same.

Please indicate your acceptance of the foregoing by signing this letter and the enclosed two copies thereof. Retain one copy for your records and return the signed original and remaining one copy to the undersigned at the earliest practicable date.

Very truly yours,

25X1

25X1

Contracting OfficerTITLE *Mr. - Technical Relations*

DOC	14	REV DATE	16 JUN 1960	BY	064540
ORIG COMP	035	OPI	56	TYPE	01
ORIG CLASS	S	PAGES	04	REV CLASS	C
JUST	22	NEXT REV	2010	AUTH:	HR 10-2

CONFIDENTIAL

INTERNAL INFORMATION:

Reqn. No. TND-513-27-1506-59, Amend #1
Vol. No. 59-16732
Proc. Chgt. 9-2502-75-901 (\$4,076.00) Increase
Requ cy to: TND/28 [redacted]
Alot No. 9-2502-75-901
Contract No. ND-132
Task Order No. 16
Supplement No. 2

I CERTIFY THAT FUNDS ARE AVAILABLE:

Obligation Reference No. 1861
Change to Allotment No. 9-2502-75-901
/s/ [redacted] - Authorizing Officer

Contractor's Mailing Address:

[redacted]

Contracting Officer's Address:

[redacted]

Classified SECRET

[redacted]

CONFIDENTIAL

1600
5 August 60

25X1

just got word that the

[redacted] and [redacted] contracts
were signed off on by front office.

25X1

You can therefore take XWA-7
units out there as soon as
phone call is made so they
can get going on them right away.
Call [redacted] in Contracts
and get him to phone it out.

25X1

[redacted] called and asked about
status of [redacted] contract, told him
sometime this month - this morning.
You can also plan on getting the
3 units in the vault out to

25X1

25X1

[redacted] now.

25X1

25X1

(over)

CONFIDENTIAL

CONFIDENTIAL

I requisitioned 4 LSR B units
1 LSR A unit
for [] last week.

Got word from [] that some
more had come in - He said
that they were the same as the
original silicon units you got before

[] agreed that he needed more
as they only had 2 B units
and 5 A units.

These units are marked with a
yellow band.

He wanted to know how we measure
input Z to these receivers, can't
get what [] was call for. Called []
He said [] is down for vacation.

but will endeavor to find out. We will
have to pick him up.

test manual says 10k > he measures 3.5k
field " " 6k with some doubt.

CONFIDENTIAL